
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Superfund Site

SDMS Document ID

lllllli
2022518

Time Period: 06MAR04 12MAR04 Report # 034 ...i

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

205

35,121.00

Date of Last Accident:

Hours Worked w/o Accident:

01MAR04

1,651.50

Comments/Issues: None.

Project QC/QA Report

PUBLlnProject Deficiencies: None.

Comments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03
12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
100
70
0

95
1 Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Five homes remediated, with a total of 150 to date.
Procurement of transportation and disposal underway.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 12 properties, for a total of 70 restoration appointments to
date.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, March 10, 2004 for a weekly
meeting.
Crew rotated back 08MAR04.
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Upcoming Project Activities
• Five properties scheduled for remediation next week.
• Ten restoration appointments scheduled for next week.

Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
145

478,784

To Date
150

492,924*

Comment

'Approximate totals. Adjusted to reflect actual final square footage.

Project Photos

Additional Comments/Observations
a None

Signed: Date:
13MAR04
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